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GENERAL NOTES

A) THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF
THE CONSTRUCTION PROJECT, EXCEPT WHEN OTHERWISE NOTED IN THE PLAN,
OR DIRECTED BY THE ENGINEER.

ADAPT THE TRAFFIC CONTROL PLANS, WHEN DIRECTED BY THE ENGINEER, TO
MEET FIELD CONDITIONS TO PROVIDE SAFE AND EFFICIENT TRAFFIC
MOVEMENT. CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE
DETAIL DRAWINGS, STANDARD DETAILS AND ROADWAY DETAILS ARE NOT
ATTAINABLE, OR RESULT IN DUPLICATE, OR UNDESIRED OVERLAPPING OF
DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING
OR REMOVAL OF DEVICES.

TRAFFIC PATTERN ALTERATIONS

B) NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC
PATTERN ALTERATION.

SIGNING

C) STATE FORCES WILL BE RESPONSIBLE FOR PERMANENT SIGNING.

D) STATE FORCES WILL BE RESPONSIBLE FOR DETOUR SIGNING OFF THE PROJECT
LIMITS. CONTRACTOR RESPONSIBLE FOR ALL REMAINING DETOUR SIGNING.

E) STATE FORCES WILL COVER OR REMOVE ALL DETOUR SIGNS OFF THE
PROJECT LIMITS WHEN A DETOUR IS NOT IN OPERATION.

F) ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

TRAFFIC CONTROL DEVICES

G) PLACE TYPE III BARRICADES, WITH "ROAD CLOSED"” SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. STAGGER OR
OVERLAP BARRICADES TO ALLOW FOR INGRESS OR EGRESS.

PAVEMENT MARKINGS AND MARKERS

H) INSTALL PAVEMENT MARKINGS AND PAVEMENT MARKERS ON THE FINAL SURFACE

AS FOLLOWS:
"ROAD NAME MARKING MARKER
1. SR 1520 PAINT NONE

I) TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

PROJ. REFERENCE NO. SHEET NO.

PHASE 1

-STATE FORCES WILL INSTALL OFF-SITE DETOUR SIGNING

-USING ROADWAY STANDARD DRAWING NO. 1101.03, SHEET 1 OF 9, CLOSE -L- AT
STA. 11+40 +/- -L- AND STA. 21+00 +/- -L-. OMIT THE FIRST TWO SERIES
OF SIGNS ("ROAD CLOSED AHEAD" AND "DETOUR AHEAD") SHOWN IN THE ROADWAY
STANDARD DRAWING FOR THE SOUTHERN CLOSURE. (SEE SHEET TCP-3 AND TCP-4
FOR ALL BARRICADE LOCATIONS). THE SPACING OF THE REMAINING SIGNS SHALL
BE ACCORDING TO THE ROADWAY STANDARD DRAWING

PHASE I1I

CONSTRUCT THE BRIDGE AND ROADWAY APPROACHES INCLUDING GUARDRAIL UP
THROUGH THE FINAL LAYER OF SURFACE COURSE AS SHOWN IN THE ROADWAY PLANS.
PLACE FINAL PAVEMENT MARKINGS ON -L- IN ACCORDANCE WITH ROADWAY STANDARD
DRAWINGS 1205.01, 1205.02, 1205.12, 1250.01, AND 1251.01.

(SEE SHEET TCP-1 FOR THE FINAL PAVEMENT MARKING SCHEDULE).

PHASE III

REMOVE WORKZONE TRAFFIC CONTROL DEVICES AND OPEN -L- TO 2-LANE, 2-WAY

TRAFFIC. STATE FORCES WILL REMOVE OFFSITE DETOUR SIGNING.
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